
1	� AB 92 
The tender is submitted subject to the "General 
Conditions for the provision of works and sup-
plies within building and engineering" (in Danish: 
"Almindelige betingelser for arbejder og leverancer i 
bygge- og anlægsvirksomhed") of 10 December 1992 
(AB92).

2	� Scope of the tender 
In the event of discrepancy between the tender speci-
fications and the specifications detailed in the tender, 
the specifications stated in the tender shall apply.

3	� Unsold goods 
Irrespective of the provisions of article 3(5) of AB92, 
the following shall apply to the time of delivery stated 
in the tender: 
3.1 If it is not possible to comply with the time of 
delivery stated in the tender as a result of documented 
additional orders that are placed before acceptance, a 
new time of delivery shall be negotiated. Should such 
negotiations fail, the supplier reserves the right to can-
cel the tender fully or in part. 
3.2 Section 3.1 is cancelled against agreement to 
deliver on the condition that the buyer is granted 
acceptance of the part of the contract that includes the 
supply.

4	 Basis of the project - delay 
Should the basis of the project as agreed upon not be 
available to the supplier in full at the time agreed on, 
the production and the delivery of the elements will 
be delayed until the supplier has the required capacity 
available.

	 The buyer shall pay compensation for any losses suf-
fered as a result of the delay, this includes any unex-
ploited production capacity during the production 
period originally scheduled.

50 �Supplier - delay 
If delayed delivery in accordance with the finally agreed 
detailed time schedule is caused by factors that are 
attributable only to the supplier, the sanction will be 
in the form of daily penalties per working day as a per 
mille (‰) of the contract sum as agreed upon.

60 �Reception of elements - delay 
Should the buyer not be able to receive the elements 
as specified in the delivery schedule, the supplier of the 
concrete elements shall be notified in writing immedia-
tely. If delivery is delayed in relation to the programme, 
the supplier may request, with five days' notice, that an 
intermediate storage facility be set up. The costs incur-
red by this arrangement shall be covered by the buyer. 
The buyer shall carry the risk of any elements delivered 
to such intermediate storage facility.

70 �Supplier's quality assurance 
The delivery shall be subjected to the supplier's non-
project specific quality management and control, as 
documented by means of accredited product certifica-
tion in accordance with applicable standards, cf. the 
certificate.

80 �Delivery - place, risk, waiting time and reception 
control 
8.1 For elements sold Ex Works, the place of delivery 
shall be the buyer's vehicle at the manufacturer's pre-
mises. The supplier bears the risk of the elements until 
these have been loaded onto the vehicle. 
8.2 For elements sold Free On Truck at the construction 
site, the place of delivery is as close to the place of 
use as a fully loaded vehicle can drive on an even and 
stable surface. For safety reasons the place of delivery 
must be level, horizontal and stable, also for semi-trai-
lers with support legs. The supplier shall bear the risk 
of the elements until the vehicle has reached the place 
of delivery. The buyer shall ensure that the demands 
relating to the road at the construction site and to the 
place of delivery are met. 
8.3 The buyer shall be debited any waiting and unloa-
ding time in excess of one hour. 
8.4 Upon delivery the buyer shall carry out a reception 
control procedure and call attention to any visible 
defects, including damage. If any defects are found, 
the supplier shall be notified forthwith.

90 �Payment 
9.1 Payment according to article 22(1) and (5) of AB92 
shall be paid in accordance with monthly invoices on 
account for manufactured elements. The last date 
of due payment shall be fifteen working days from 
reception of the invoice. In addition to the provisions 
of article 22(1) of AB92, for deliveries totalling mini-
mum DKK 100,000, ten per cent of the contract sum 
shall be payable not later than ten working days after 
the order has been placed, although not earlier than 
six months prior to the first delivery according to the 
delivery schedule. This sum shall be set off against the 
invoices on account. 
9.2 For payments made according to article 22(4) of 
AB92, a payment schedule shall be set up in confor-
mity with the delivery schedule agreed upon. 
9.3 In addition to the fixed price, the supplier shall 
receive compensation for the additional expenses 
incurred as ordered by the government, cf. section 8 
of the circular of 10 October 1991 about price and 
time, issued by the Danish Enterprise and Construction 
Authority. 
9.4 In addition to the fixed price, the supplier shall 
receive compensation for extraordinary price increases, 
cf. section 9 of the circular of 10 October 1991 issued 
by the Danish Enterprise and Construction Authority.

100 �Security 
It is a condition that the buyer provides the security 
referred to in article 7 of AB92. This shall be effected 
not later then eight working days after the contract is 
entered into.

110 �Erection 
If the tender also includes erection, the standard reser-
vations of May 2008 issued by the Danish Construction 
Association shall also apply and sections 8.3 and 8.4 of 
the above General Condition of Sale and Delivery shall 
be cancelled.
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